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Diary #: Const Calendar Day: Date: -Jun-
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Federal ID:
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Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition
Working Day If no, explain:

Di ary: Dispute

Cable Suspenders
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Overview of work today:
Installation of suspender ropes continued today in North & South side-span & the South main-span. Also,
they started to tie-up the catwalk on the South main-span (see attached photo).

| was inspecting Richard Chouinard’s crew on suspender rope installation in the North side-span, & Obra
Paulk’s crew on suspender rope installation in the South side-span. See below for a list of labor for these
crews. Others (S. Daouk, V. Altimarano) were inspecting the suspender installation in the South main-
span. See their diaries for additional details.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.
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Work on suspender installation:

- From 07:00 until 09:30, Obra’s crew was mobilizing the winch & roller battery to PP34S.

- From 07:00 until 09:00, Richard’s crew was prepping to install at PP36N.

- Conversations: Intermittently throughout the morning, Roman & | had several conversations with ABF
Engineers Scott Yeager & Adam Reeve, & Superintendent Dave Meche regarding the procedure that they
used to install the suspender at PP88S yesterday. Roman & | expressed several concerns regarding the
way that they had rigged the suspender. They said that they plan to address these concerns in a revised
submittal, & submit it on Monday morning. A copy of this revised suspender erection plan was received
via email from Scott Yeager near the end of the day.

- From 09:00 until 12:00, Richard’s crew was installing the downhill suspender at PP36N. Note: they had
to pause mid-way during installation because the frame supporting the suspender spool started to bend.
They welded a couple of stiffeners on the frame to prevent the bending. | paid particular attention to this
area since they were welding close to the suspender (within about 1.5m) to make sure that the suspender
did not get any arc strikes.

- From 09:30 until 10:40, Obra’s crew was installing the downhill suspender at PP34S.

- From 10:40 until 12:45, Obra’s crew was transferring the downhill suspender at PP34S from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP34S.
- From 12:30 until the end of the shift, Richard’s crew was transferring the downhill suspender at PP36N
from the roller battery into the CB suspender groove. This took a lot longer than usual because this is a
type 2 suspender that is a lot heavier than the previously installed suspenders. The crew needed to bring
in heavier-duty chain-falls & other equipment to transfer the type 2 suspender.

- From 12:45 until 13:30, Obra’s crew was installing the uphill suspender at PP34S.

- From 13:30 until 14:00, Obra’s crew was transferring the uphill suspender at PP34S from the roller
battery into the CB suspender groove.
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- From 14:00 until the end of the shift, Obra’s crew was mobilizing the winch & roller battery to PP36S.

- At 15:05, Richard’s crew & Obra’s crew wrapped up the tools to end their shift.

- At 15:15, | left the bridge.

- From 15:30 until 16:15, | reviewed the revised suspender erection plan that was received from Scott

Yeager via email. This plan details the revised procedures when installing some of the suspenders with a

crane.

- From 16:15 until 16:40, | wrote my diary for the day.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MARIO MARQUEZ 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Ironworker JNM JEFFERY STEWART 0.00 0.00 0.00 0.00 D
Ironworker APP PABLO RAMIREZ 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 0.00 8.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 0.00 8.00 0.00 8.00 D
Ironworker JNM STANLEY DALIE 0.00 8.00 0.00 8.00 D
Ironworker APP HENRY HERNANDEZ 0.00 8.00 0.00 8.00 D
Ironworker JNM MATTHEW COCHRAN 0.00 8.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 8.00 0.00 8.00 D
Attachment

Tie-up cables (with protective sleeve) attaching the catwalk directly to
the South main-span Cable
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